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Introduction

RAG Status: Green
1 Aim of the review

1.1 The Commission published its first governance review in November 2007". This included a
programme of thematic reviews that we proposed to carry out as part of our assurance of
the Games. One of the scheduled activities was to review the procurement processes for
the Games and a review was conducted with the following aims:

B To ensure that Sustainable Development objectives are being translated appropriately to
contractual arrangements;

B To ensure effective controls are in place to assure performance; and

B To advise stakeholders with respect to ethical standards and approach.

2 Commitment to achieving Sustainable Development through procurement

2.1 The Joint Venture Agreement (JVA) among the London Organising Committee of the
Olympic and Paralympic Games (LOCOG), the Government, the Mayor of London and the
British Olympic Association states that “LOCOG shall operate a procurement policy having
regard to environmental, social and ethical considerations”.

2.2  The London 2012 Sustainability Plan?, published in November 2007, sets out how London
put sustainability at the heart of its bid for the 2012 Games and that it remains central to
the vision for 2012. The plan has a programme-wide commitment to sustainability across
all venues and Games-related activities. It identifies procurement as an area that requires
action which cuts across all five of the key sustainability themes that form the basis of the
plan.

2.3  Procurement actions in the London 2012 Sustainability Plan include:

B Sourcing materials with low embodied carbon

B Minimising waste at source, promoting use of secondary materials
B Policies on ecologically sensitive materials: e.g. timber, food

B Ethical procurement and fair employment

B Sourcing healthy materials and ensuring health and safety on site

2.4 The London 2012 Sustainability Plan also states that “London 2012’s commercial
partners will play a major role in helping to deliver this sustainability plan. This will be
achieved in part through the supply of products and services which improve environmental
performance, but also through actively engaging with London 2012 sustainability projects
and using their employees, customers and supply chains to promote behavioural change.”

1 htip://www.cslondon.org/documents/2007 _Governance Review.pdi
2 pttp://www.london2012.com/documents/locog-publications/london-2012-sustainability-plan.pdi
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2.5

2.6

3

As well as the London 2012 Sustainability Plan, the standards to which LOCOG will
procure are set out in the Sustainable Sourcing Code (the Code) and the Diversity and
Inclusion Business Charter (D&l Business Charter).

London 2012 has agreed principles of cooperation with the Trades Union Congress® which
include sustainability issues. The principles are:

B The importance of respect at work,

B The potential of partnership at work,

B The commitment to equalities, diversity and inclusion,

B A commitment to exemplary health, safety and welfare,

B Recognition of the value of learning, employment and skills,

B A commitment to legacy, maximising economic and social regeneration,
B A commitment to environmental and social sustainability.

Timeline*

2006 2007 2008 © 2009 © 2010 2011 2012 2013

Olympic Park
land acquisition

Park works - dig, demolish, design

Main construction works

Games overlay design Test events and
commissioning

Overlay
construction

Sponsorship and event planning

Cultural Olympiad and education programmes
Legacy and benefit plans

Legacy and benefit implementation

Legacy Masterplan Framework and development planning

Legacy
conversion

3 pttp://www.london2012.com/documents/london-2012-joint-documents/principles-of-cooperation-20080903.pd{

4 From “Towards a One Planet 2012” the London 2012 Sustainability Plan
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4 Structure of the review

4.1  This review has focussed on the procurement process within LOCOG. The ODA was
reviewed in spring/summer 2008 to allow for elements of joint information gathering with
the National Audit Office, who published their report “Preparations for the London 2012
Olympic and Paralympic Games: Progress report” in June 2008°. The Commission’s
report on the ODA “Procuring a legacy”® was published in February 2009.

4.2  This review of LOCOG started by assessing the findings of an internal audit of sustainability
initiatives within their procurement framework and the management recommendations
contained within it. This was conducted by KPMG LLP in their capacity as LOCOG’s
internal auditors. The Commission then followed up on the findings of this audit and
extended our enquiries into specific areas not covered by it.

4.3  The review also involved assessing key documents and interviews with relevant members
of staff at LOCOG. The interviews were conducted for this review and as part of our 2008
Annual Review. Details of this can be found in Appendix 1. We had the opportunity to
comment on two drafts of the Sustainable Sourcing Code and a draft of the D&l Business
Charter. We are pleased that many of our comments were taken on board. LOCOG is
committed to developing the Code over time as experience of using it in procurement
grows. An updated version is expected in late 20009.

4.4 The review has primarily focussed on the procurement of goods and services, including
bringing partners and licensees on board. It has not covered in detail the activation
activities of the commercial partners, including sustainability partners, as these will be
reviewed when activity increases during 2010 and beyond.

4.5  The review was conducted over the period from January 2009 to June 2009. In July
2009 we were informed that a significant organisation change was to take place
with procurement moving from the finance to the commercial directorate and a new
Procurement Director being recruited. As a result of this, the review was put on hold until
early September 2009 to enable the new structure to develop its plans. Actions taken after
September 2009 are not covered but may be used by Key Stakeholders in their response.

4.6 The Commission gathered data on best practice in this area, which included a visit to the
Eden Project in order to better understand procurement for an organisation that is primarily
focused as a sustainable visitor attraction.

5 htip://www.nao.org.uk/publications/nao_reports/07-08/0708490.pd
6 http://www.cslondon.org/documents/Procuring_a_Legacy.pd
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LOCOG’s Procurement Process

5.1

5.2

5.3

5.4

5.5

5.6

5.7

Introduction

The London Organising Committee of the Olympic and Paralympic Games (LOCOG) is
responsible for preparing and staging the 2012 Games.

Funding for LOCOG comes mainly from the private sector and it is therefore not subject to
EU procurement rules. It is however obligated by the JVA to operate a fair and competitive
procurement process with due regard to environmental, social and ethical considerations.

A total of £2 billion will be raised from sources including sponsorship, broadcasting rights
and selling merchandise. As such the London 2012 brand is a key factor in enabling these
funds to be raised.

As LOCOG’s procurement focuses on the needs of the Games themselves, it will cover a
wide range of goods and services from temporary venues, sports equipment, merchandise
produced under licence, temporary commodities and overlay for the venues, through to
catering. Some initial contracts have been let and the majority will be let from early 2010
onwards.

LOCOG has undertaken a lifetime business planning process and has analysed the
procurement needs resulting from this plan by category and by functional area. This was
completed during the course of the review.

LOCOG will be using the following types of procurement:

B direct procurement of goods and services

B products & services provided by partners / sponsors (as Value In Kind and sold to the
public & others)

B products produced under license

B ensuring sustainability and other criteria are applied to premiums (Items bearing the
London 2012 mark which are sold or distributed as part of a promotion by one of
LOCOG’s Commercial Partners or Key Stakeholders)

As a new, yet temporary, organisation LOCOG is unique in that it largely has a fresh supply
chain to develop, which on the face of it represents a significant unrivalled opportunity in
respect to sustainable procurement. There are, however, significant challenges facing the
organisation these include sponsorship rights, the sheer diversity and volume of its supply
chain, inability to offer repeat business and of course, time.

Key documents

B External

B November 2007 London 2012 Sustainability Plan and November 2008 update
B November 2008 Sustainable Sourcing Code
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November 2008 LOCOG Guidelines on carbon emissions of products and services
November 2008 LOCOG Packaging guidelines

Principles of Cooperation between London 2012 and the Trades Union Congress
Policy statement on the use of PVC for the London 2012 Olympic and Paralympic
Games

B September 2009 Diversity and Inclusion Business Charter

B Internal

B Internal Audit — Review of Sustainable Initiatives within the Procurement Framework
at LOCOG

Draft Sustainable Procurement and Licensing Strategy

Lifetime business plan

Procurement Governance Model

Procurement spend analysis by category and functional area

Sustainable Sourcing Category Matrix

6 Procurement process

6.1 Sustainability issues in procurement are addressed through the Sustainable Sourcing
Code (the Code)’. The first edition was published in November 2008, following 18 months
of development and discussion with a wide range of partners. Preliminary versions and
interim arrangements were utilised in procurement prior to this. A Diversity and Inclusion
Business Charter has also been developed to describe how LOCOG will implement their
principles in this area through their supply chain. This was published in September 2009.

6.2  The Code sets out the main sustainability principles to be addressed through procurement
which are:

B responsible sourcing;

B use of secondary materials;

B minimising embodied impacts;
B healthy materials.

6.3 It then sets out the approach to sourcing sustainable products based on the following five
key questions

B \Where does it come from?

B \Who made it?

B What is it made of?

B What is it wrapped in?

B What will happen to it after the Games”?

7 bttp://www.london2012.com/documents/locog-publications/sustainable-sourcing-code-nov-08.pdi
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6.4

6.5

6.6

6.7

6.8

6.9

6.10

The Code is supported by guidelines on measuring the carbon emissions of products and
services® and by guidelines on packaging®.

The Code requires Suppliers and Licensees to ensure that all factories and premises used
in the manufacture and supply of products and services are working towards meeting the
provisions of the Ethical Trading Initiative (ETI) Base Code.

Elements of the Code have been evaluated against the anticipated spend categories

to create a Sustainable Sourcing Category Matrix. The method for development of the
Sustainable Sourcing Category Matrix drew on that recommended by the Sustainable
Procurement Task Force. This enables the elements of the Sustainable Sourcing Code to
be applied where they will have the most impact.

The impacts identified by the prioritisation process will be used in a variety of ways.
Firstly by each Functional Area in developing their specifications, with assistance from the
Sustainability Team. Secondly by the procurement team. Each supply category will have
a manager responsible for selecting the appropriate procurement techniques to ensure
delivery of the priority aspects of the Code.

Following award of a contract, LOCOG will monitor a supplier or licensee’s practices to
ensure they are being carried out as agreed in the tender process. This will be done using
a range of tools including a Sustainable Sourcing Compliance Plan, the Supplier Ethical
Data Exchange (Sedex)'°® and independent audits. For priority categories, LOCOG requires
suppliers and licensees to become members of Sedex if they are not already.

Commercial decisions of £250,000 and above are made by a Deal Committee, chaired by
the Chief Executive and attended by the Head of Sustainability. Decisions over £100,000
require sign-off by the Head of Sustainability.

A new Procurement Governance Model has recently been developed which builds on and
formalises many of the arrangements already in place in LOCOG, including those with
respect to sustainability. The implementation of this model was being rolled out across the
organisation at the time of writing this report.

http://www.london2012.com/documents/locog-publications/locog-quidelines-on-carbon-emissions-of-products-and-services.pdi

http://www.london2012.com/documents/locog-publications/locog-packaging-quidelines.pdf

— O

0 www.sedex.org.uq
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7.1

7.2

7.3

7.4
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Resources

Procurement within LOCOG will be led by Category Managers and their teams, reporting
to the Procurement Director who, in turn, reports to the Commercial Director. These
Category Managers will be expected to work closely with the relevant Functional Areas
and to take advice where required from the Sustainability team. Category Managers are
currently being recruited and LOCOG expect to be fully resourced by January 2010,
when procurement activity is planned to increase. Knowledge of sustainability is a key
competence for recruitment purposes.

Commercial partnerships are managed by the Commercial Negotiations team which is

a separate part of the Commercial team. However, whilst this is managed separately,

a competitive tender process is followed and the team also report to the Commercial
Director. The Code applies to these types of contract. The Sustainability team provide
advice and support to the Commercial Negotiations team on sustainability issues relating
to categories where partnerships are being sought.

Merchandise licensing arrangements are handled by a Licensing team which is a separate
part of the Commercial team and again whilst managed separately, a competitive tender
process is followed, using the Code. The Sustainability team provide advice and support to
the Licensing team on sustainability issues relating to categories where licensees are being
sought.

There will be elements of LOCOG’s supply chain where they will be required to source
the goods from the IOC’s Worldwide Partners. In these cases LOCOG has agreements in
place with the partners and the I0C to require the partners to adhere to LOCOG’s policies.




Findings

8. Findings

8.1 This review commenced in January 2009 following a review by LOCOG internal audit in
summer 2008. It became clear that LOCOG was not in a position to respond to the internal
audit recommendations until the Lifetime Plan was complete in spring 2009. We were not
receiving satisfactory responses to our questions during May/June 2009 and we escalated
this issue to senior management in June 2009. We were advised of plans to transfer
responsibility for procurement from the Financial to the Commercial Directorate and to
recruit a Director of Procurement. LOCOG requested we suspend the review to allow the
new arrangements to bed in. This request was granted and our findings reflect the position
in September 2009 when the new management was in place and plans completed, by
which time many of our concerns expressed in spring/summer 2009 had been addressed.

The Sustainable Sourcing Code

8.2  The scope of the Sustainable Sourcing Code (the Code) is comprehensive and represents
good practice. It outlines where suppliers should be meeting compliance with national
legislation and also meeting requirements beyond legislative requirements. The five
simple questions posed by the Code make a complex document very clear, even for
small companies. Although we have expressed some concerns about this document
we welcome it as a comprehensive piece of work and look forward to the next edition
addressing the concerns expressed in this report.

8.3  The Diversity & Inclusion Business Charter represents a bold and potentially ground
breaking attempt to tackle the issue of diversity in supply chains in a way that few
businesses have attempted before. Whilst we need to fully understand how this will be
applied in practice, we congratulate LOCOG on their publication of this document.

8.4  The Code makes references to labour practices overseas, local initiatives such as
the London Living Wage and the use of temporary/agency staff. It does not appear
to support the local skills and employment agenda, or the way in which suppliers
and licensees should be investors in the local community as well as the Games. The
Commission published a report on skills and employment'" in February 2009, having
reviewed this area during 2008. This recommended that “LOCOG develop a strategy
to provide employment opportunities for residents in the five Host Boroughs building
on the experience of the ODA, making use where appropriate of existing resources and
processes.” LOCOG is developing an employment and skills strategy and has linked this to
their supply chain activities through the Diversity & Inclusion Business Charter. LOCOG has
included community benefit as part of their overall evaluation criteria in the Procurement
Governance Model and plans to include this in the next iteration of the Code; we welcome
this commitment.

8.5  The Code was published in November 2008 and the Diversity & Inclusion Business Charter
was published in September 2009. The Procurement Governance Model had recently

11 hitp://www.cslondon.org/documents/A_clear_run_to_employment.pdi
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been developed and was being rolled out across the organisation at the time of writing this
report. Procurement activity is expected to accelerate strongly in early 2010 and peak in
2011. Given that LOCOG has already undertaken significant procurement activity it will be
necessary to review this work to evaluate the need for any retrospective action.

Recommendation 1

That LOCOG review procurement activity to date and take any necessary retrospective
action to ensure sustainability requirements are incorporated into contractual
arrangements.

8.6

8.7

LOCOG will expect their tier 1 suppliers to complete an assessment of their diversity and
inclusion performance using the Diversity Works for London toolkit'. In addition, suppliers
will then be required to use reasonable endeavours to try and reach Gold Standard by
Games time. It is not currently clear how suppliers who already have a good track record
in this area will be evaluated or how compliance through subsequent tiers of the supply
chain will be managed. This is not a major concern at present but we would expect to see
category plans reflecting this.

During the review, we became concerned that some of the wording in the current draft
of the Code may give the impression that sustainability is a secondary issue and not an
intrinsic requirement of LOCOG. A prime example of this is that the introduction to the
Code states that “LOCOG is placing the highest priority on quality and value for money
but also wants to do business with responsible suppliers and licensees”. There are also
areas in the Code where we believe the wording is too weak. For example “We may give
consideration to carbon emissions associated with production, storage, transportation, use
and ultimate disposal or recycling.” and “LOCOG may include the use of these guidelines
in the tendering process and they may influence decisions made during the procurement
process.” We understand from discussions with LOCOG directors that sustainability is to
be given a high priority and we expect to see future drafts of the Code reflecting this.

Recommendation 2

That future iterations of the Sustainable Sourcing Code emphasise that sustainability
has the same status as other business requirements and make it clear which
requirements are mandatory.

8.8

There are also other subject areas that need to be covered in future iterations of the Code.
These include water, which should be covered in the embodied impacts section; air quality,
particularly with respect to transport and logistics; and the low carbon section of the Code
needs expanding and making more explicit when the London 2012 Carbon Management
Strategy is published.

12 http://www.diversityworksforlondon.com/
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Recommendation 3

That future iterations of the Sustainable Sourcing Code incorporate key sustainability
issues, including water and air quality, and have a more explicit carbon section.

8.9 LOCOG is placing its procurement opportunities on the CompeteFor website' to provide
opportunities for businesses that may not otherwise be able to access them. Some of
these opportunities make specific references to relevant sustainability issues but most
rely on LOCOG'’s standard terms of reference at this stage of procurement. These require
compliance with LOCOG'’s sustainability policies.

8.10 There is no reference to CompetefFor in the Sustainable Sourcing Code but this is made
clear in the Diversity and Inclusion Business Charter. So far, there is little evidence of
LOCOG's suppliers and commercial partners using CompeteFor but we expect this to
improve over time. We believe this is particularly important given that commercial partners
have such a significant role in delivering the Games.

Recommendation 4

That LOCOG strongly encourage their first tier suppliers to use CompeteFor with their
addressable supply chain and that they actively encourage their commercial partners to
use the system.

Using the Sustainable Sourcing Code

8.11 The work carried out to identify and prioritise the sustainability impacts against key supply
categories will enable LOCOG to deliver best practice in sustainable procurement. The
recruitment, training and management of the new category managers will be key to making
this a success.

8.12 If a product has already been made and there is no sustainability impact in use, leasing
the product is usually the most sustainable option and there is a caveat in the Code to
this effect. However, taking this approach is not setting new standards of sustainability
as is the stated intent for the Games. LOCOG state that they will seek to influence the
marketplace where they can and are engaging with industry on these and other issues.
The ODA's experience in this area suggests that early clear specification and significant
lead time must be allowed in order to produce results. In addition there will be substantial
volumes of items that, whilst they will be leased by LOCOG, will need to be produced
new for the Games due to market capacity constraints. This led the Commission to
make a recommendation in our Design Review'* “that LOCOG explore the opportunities
to influence the marketplace for the goods and services they require to seek to enable
the requirements of the Sustainable Sourcing Code to be applied despite the goods and
materials being leased and not bought.” This recommendation still applies.

13 lvww.competefor.com
14 http://www.cslondon.org/documents/Eco-chic_Sustainable_Design.pdi
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8.13 Inline with our recommendations in November 2007, LOCOG has set out a clear
position in the Code with respect to environmentally sensitive materials such as PVC and
substances with high Global Warming Potential such as HFCs. This has been followed by
overall London 2012 policy positions established in 2009. LOCOG is engaging effectively
with the market to ensure that requirements can be met well ahead of formal procurement
activity. This approach is commendable.

Implementation of sustainable procurement

8.14 LOCOG has developed a Procurement Governance Model under which sustainability
and diversity & inclusion are identified as 2 of the 5 ways that value for money is defined
(the others being quality/delivery/disposal, commercial and legal/financial). The Code
and Diversity & Inclusion Business Charter set out expectations with respect to these
two elements. A prioritisation exercise has been carried out in compliance with the
recommendations of the Sustainable Procurement Task Force, creating clarity around
which product categories have the major impacts. Category managers for key supply
categories are currently being recruited and they will be expected to develop category
plans that are in compliance with the work carried out.

8.15 It is essential to ensure that sustainability requirements are embedded into functional
area specifications in a way that procurement activity can logically flow from this. To
this end, the Sustainability team is working with the 26 Functional Areas in LOCOG to
agree Functional Sustainability Requirements. At the time of writing this report Functional
Sustainability Requirements had been produced for the 4 Functional Areas which contain
some of LOCOG’s most significant sustainability impacts.

Recommendation 5

That LOCOG urgently complete the Functional Sustainability Requirements for all
Functional Areas and ensure they are embedded in Functional / Operational planning
and tender documentation.

8.16 LOCOG has developed a compliance plan template for suppliers to record their
compliance with sustainability and other requirements. The first five licensees (adidas,
Royal Mint, HONAV, Hornby, and Royal Mail) have all prepared compliance plans with no
adverse results.

8.17 At the time of the internal audit review of sustainable procurement initiatives in 2008, there
was no clear process to understand the overall sustainable procurement performance, for
example, gathering, monitoring and utilising information on local suppliers. We understand
that this is being addressed through the application of the Diversity and Inclusion Business
Charter. We believe that there is the opportunity for LOCOG to learn from the experiences
of the ODA in tackling these issues.
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8.18

LOCOG's carbon footprint has been calculated as part of the overall carbon strategy
approach recommended by the Commission in 2006. Plans to deal with significant
carbon impacts are under development. We expect to see these emerge in the Functional
Sustainability Requirements and category plans during 2010.

Independent certification and compliance

8.19

8.20

8.21

8.22

8.23

The Code covers the use of product claims and declarations, allowing licensed products
to demonstrate independent certification (e.g. the FSC trademark or Fairtrade) and
statements on recyclability and/or recycled content. Declarations must be approved by
LOCOG and be in accordance with the London 2012 Brand Protection Guidelines and the
UK Government Green Claims Code. These declarations are to be used where deemed
appropriate by LOCOG. It will be important that all relevant products demonstrate their
social and environmental credentials to show how London 2012’s sustainability policies are
being put into practice. It is also essential that these claims are able to be substantiated,
by following recognised and respected criteria for product declarations, so that the claims
are accessible to the public and demonstrate the standards that they achieve.

LOCOG is developing a panel of third party auditors which they will require their supply
chain to use to monitor compliance with their standards. They have begun engagement
with the audit industry to determine their requirements in this respect. This has included
hosting a workshop with individuals from companies and other organisations that carry out
compliance audits, organisations that have experience in managing these issues in their
own supply chains and relevant industry bodies. The workshop addressed key questions
around the skills and expertise that will be required to audit LOCOG’s supply chain, the
types of reports and audits that are available and the extent to which these can be utilised.

It is important that the third party auditors LOCOG utilise have sufficient skills and
experience for the range of industries, countries and localities that they will be operating
in. It is also important that the audit reports LOCOG rely on are consistent in their audit
approach and standards.

LOCOG has engaged with the Supplier Ethical Data Exchange (Sedex) to assist with the
monitoring and assurance of their supply chain. For priority categories LOCOG will be
requiring suppliers and licensees to become members of Sedex if they are not alreadly.
This enables LOCOG to have access to an established assurance programme for labour
standards. LOCOG will face some particular challenges in this area as elements of their
supply chain are in sectors that are not used to this level of scrutiny and transparency,
particularly when dealing with promotional goods or premiums.

LOCOG will require full disclosure of manufacturing locations but as public disclosure is

rare outside the apparel industry, they do not propose to disclose manufacturing locations
in public.
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Commercial partnerships

8.24

8.25

8.20

8.27

8.28
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All contracts with commmercial partners contain a requirement to comply with all relevant
LOCOG environmental and sustainability policies. This includes compliance with the Code
as early development forms of this were in use from mid 2007. The contracts also cover
the production of premiums. Factories producing the premiums must be disclosed to
LOCOG.

LOCOG's potential capacity to influence sustainability is significantly enhanced by working
with commercial partners. The concept of a “sustainability partner” introduced for the first
time by LOCOG has succeeded in attracting five organisations to date — BP, BT, Cisco,
EDF Energy, and GE. In addition to a financial contribution, sustainability partners intend to
undertake marketing activities around sustainability themes and to work collaboratively with
LOCOG to achieve the London 2012 sustainability goals. Examples of this can be seen in
the TV advertising from EDF Energy and the substantial donation of medical equipment to
a local hospital by GE.

We have also seen evidence of other partners and supporters of London 2012 taking
actions to improve their sustainability performance. For example, adidas has launched a
sustainable clothing range, which will be expanding significantly by 2012, and has provided
sports equipment ‘adiZones’ in the Host Boroughs. Cadbury has achieved Fairtrade
certification for their leading chocolate brand Dairy Milk and is actively looking at ways to
reduce packaging and their carbon footprint. We look forward to the further development
of London 2012’s Partner programme, particularly following the appointment of a
Sustainability Partnerships Manager in September 2009.

In our 2008 Annual Review we made the recommendation that “All users of the London
2012 Brand should be required to demonstrate how they will contribute to the London
2012 Sustainability Plan and relevant objectives”. This includes commercial partners and
any London 2012 events that they coordinate, sponsor or manage. We will investigate
response to this recommendation in our forthcoming annual review.

Many commercial partners will contribute to the Games through Value in Kind (VIK).
Essentially this means providing goods or services free of charge in return for brand
recognition. Whilst this arrangement is essential to deliver the Games within budget, it
could be seen to be excluding small and local suppliers from the opportunity to participate.
This places greater emphasis on Recommendation 4 of this report to strongly encourage
commercial partners to engage the local supply chain through Compete For and the local
labour market through the work of the Joint Co-ordination Team and local labour schemes.




Appendix 1 — Methodology of the review

The review has centred on the LOCOG Internal Audit “Review of Sustainable Initiatives
within the Procurement Framework at LOCOG”. This was carried out in the summer

of 2008, with the management actions being followed up on in April 2009. The review
investigated the extent to which the Sustainable Sourcing Code embedded LOCOG’s
sustainability requirements into the procurement process. The Commission also followed
up on areas where further investigation was needed and conducted a number of interviews
as part of the evidence gathering for this review and the 2008 Annual Review. The review
includes actions taken up until September 2009.

Interviews

We carried out 16 interviews with staff involved in procurement and/or the delivery of
sustainability objectives in procurement in LOCOG.

These interviews covered:

B The organisation’s procurement processes
B How sustainability fits into them

We interviewed the following people:

LOCOG Phil Cumming
Malgorzata Grzyb
Matt Keatley
Richard Mould
Laurie Neville
Chris Townsend
Gerry Walsh

KPMG LLP (LOCOG Internal Audit) Jonathan Adams
Tracy Barnard
Naseem Walker

The interviews were followed up with further communication where necessary to clarify
matters.

Documents reviewed

The following documents were reviewed as part of this review:
B External

B November 2007 London 2012 Sustainability Plan and November 2008 update

B November 2008 LOCOG Sustainable Sourcing Code

B November 2008 LOCOG Guidelines on carbon emissions of products and services
B November 2008 LOCOG Packaging guidelines
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B Principles of Cooperation between London 2012 and the Trades Union Congress

B Policy statement on the use of PVC for the London 2012 Olympic and Paralympic
Games

B September 2009 Diversity and Inclusion Business Charter

B Internal

B Internal Audit — Review of Sustainable Initiatives within the Procurement Framework
at LOCOG

Draft Sustainable Procurement and Licensing Strategy

Procurement Governance Model

Lifetime business plan

Procurement spend analysis by category and functional area

Sustainable Sourcing Category Matrix

RAG Status definitions

The following criteria were used to assign a RAG status:

B Red
Significant concerns about performance and little evidence of recovery plan.
Significant threats exist which may impact successful achievement of the Sustainable
Development objectives and projected targets for the issue if not addressed in the short

term.

|
Evidence not currently available in response to recommendation or some
significant concerns about performance but evidence that they are being
addressed is available
Threats exist which may impact successful achievement of the Sustainable
Development objectives and projected targets for the issue if not addressed in the
medium term

B Green
No significant threats to achievement of the target performance for the issue were
identified.
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Appendix 2 — Glossary and list of
organisations

Glossary of common acronyms used in relation to the London 2012 Olympics

BREEAM Building Research Establishment Environmental Assessment Method

BOA British Olympic Association

BPA British Paralympic Association

BSI British Standards Institute

CLG Department for Communities and Local Government

CSL Commission for a Sustainable London 2012

CSR Corporate Social Responsibility

DCMS Department for Culture, Media and Sport

DEFRA Department for the Environment, Food and Rural Affairs

5 Boroughs Representatives of the five Host Boroughs; Greenwich, Hackney,

Partnership Board Newham, Tower Hamlets, Waltham Forest

GLA Greater London Authority

GOE Government Olympic Executive

GRI Global Reporting Initiative

HFC Hydrofluorocarbon

HMG Her Majesty’s Government

IOC International Olympic Committee

IPC International Paralympic Committee

JVA Joint Venture Agreement

LDA London Development Agency

LEST London Employment and Skills Taskforce for 2012

LMF Legacy Masterplan Framework

LOCOG London Organising Committee of the Olympic Games

NRG Nations and Regions Group; 12 senior representatives from UK
business and sport, ensures the whole of the UK is involved in and
benefits from the 2012 Games

OB Olympic Board

OBSG Olympic Board Steering Group

Commission for a Sustainable London 2012 | Procuring the Games | January 2010



ODA Olympic Delivery Authority

oGl Olympic Games Impact

OPLC Olympic Park Legacy Company

OPPO Olympic Programme, Programme Office
OPRG Olympic Projects Review Group

PSA Public Service Agreement

PVC Polyvinylchloride

SD Sustainable Development

SRF Strategic Regeneration Framework

TfL Transport for London

VANOC Vancouver Organising Committee for the 2010 Olympic and

Paralympic Winter Games
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Key Organisations delivering the 2012 Games

Organisation/

group

British Olympic
Association

Background

The National Olympic
Committee for Great Britain
and Northern Ireland.

Role in relation to the London 2012
Games

Co-signatory to the Host City Contract,
signed with the International Olympic
Committee.

Co-signatory to the joint venture
agreement which established LOCOG.
The Chairman is a member of the
Olympic Board.

Represented on LOCOG’s Board, the
Olympic Board Steering Group and other
stakeholder groups.

British Paralympic
Association

The National Paralympic
Committee for Great Britain
and Northern Ireland.

Represented on LOCOG's Board, the
Olympic Board Steering Group and other
stakeholder groups.

Department for
Culture, Media

Government department.

The lead government department for the
Games, with overarching responsibility for

Olympic Executive

Department for Culture, Media
and Sport, reporting direct to
the Minister for the Olympics.

and Sport managing the Government’s interests and
responsibilities.
Government Dedicated unit within the The team responsible for handling

Olympic matters within the Department
for Culture, Media and Sport.

Provide assurance to the Olympic

Board and the Minister for the Olympics
that activities across the London 2012
programme are being well managed, and
provide effective governance and risk and
financial management for the Games as a
whole.

The Minister for the Olympics is

a co-signatory to the Host City

Contract, signed with the International
Olympic Committee.
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Organisation/

group

Greater London

Background

Strategic governing body for

Role in relation to the London 2012
Games

Contributing up to £625 million to the

Committee of the
Olympic Games
and Paralympic
Games (LOCOG)

a joint venture agreement
between the Secretary of
State for Culture, Media and
Sport, the Mayor of London
and the British Olympic
Association.

Authority London covering transport, public sector funding package for the
policing, fire and emergency Games, to be generated from council tax
services, economic receipts.
development, planning, The Mayor of London is a co-signatory to
culture and the environment. | the Host City Contract, signed with the
Comprises the Mayor of International Olympic Committee.
London, the executive of the | The Mayor of London is a member of the
Authority, and the London Olympic Board.

Assembly which scrutinises The Mayor of London is a co-signatory
the Mayor’s activities. to the joint venture agreement which
established LOCOG.

London The Regional Development Responsible for acquiring the land on the

Development Agency for London, co- Olympic Park site, and leading on the

Agency ordinating economic development of the legacy Masterplan
development and Framework.
regeneration. Contributing up to £250 million to the
Accountable to the Mayor of public sector funding package for the
London. Games, in addition to funding the land

acquisition.

Planning and implementation of a
strategic regeneration plan for East
London to secure Olympic legacy
benefits.

London A company limited by Responsible for the operational and

Organising guarantee, established by staging aspects of the Games.

The liaison point for the International
Olympic Committee and a party to the
Host City Contract, signed with the
International Olympic Committee.

The Chairman of LOCOG is a member of
the Olympic Board.
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Organisation/

group

London 2012
Sustainability
Group

Background

Comprises senior
representatives from the
Olympic Delivery Authority,
LOCOG, British Olympic
Association, Government
Olympic Executive, Greater
London Authority and

Defra. Other Government
departments and Olympic
stakeholders may be invited
to attend. The Commission for
a Sustainable London 2012
is invited to attend for part of
meetings. The group meets
every two months.

Role in relation to the London 2012
Games

Responsible for the sustainability agenda,
including overseeing, co-ordinating,
monitoring and delivering sustainability
commitments in the Sustainability Plan.
Provides collective advice and assurance
on the progress of sustainability
commitments across the programme
and shares best practice across the
programme. Co-ordinates internal

and external stakeholder engagement

in relation to all sustainability and
environmental issues.

Olympic Board

Established by a
Memorandum of
Understanding between the
Secretary of State for Culture,
Media and Sport, the Mayor
of London and the British
Olympic Association.
Comprises the Minister for
the Olympics, the Mayor of
London, and the Chairs of the
British Olympic Association
and LOCOG. The Chair of the
Olympic Delivery Authority
and the Commissioner of the
Metropolitan Police Service
attend Board meetings.
Chaired alternately by the
Minister for the Olympics and
the Mayor of London.

Responsible for resolving and determining
issues raised by members of the

Olympic Board to ensure the delivery

of the Games, and for ensuring that a
sustainable legacy is achieved following
the staging of the Games.

Oversees the Olympic programme, and
receives reports and plans from the
bodies involved in staging the Games.
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Organisation/

Background

Role in relation to the London 2012

group

Olympic Board
Steering Group

Comprises senior officials
from the Government
Olympic Executive, the
Greater London Authority, the
British Olympic Association,
LOCOG, the Olympic Delivery
Authority, the Olympic Lottery
Distributor, the Department
for Communities and Local
Government, and the British
Paralympic Association.
Chaired by the Director
General of the Government
Olympic Executive.

Games

Supports the Olympic Board at official
level.

Takes a strategic overview of the work of
the stakeholders in relation to the Olympic
programme as a whole.

Responsible for ensuring that the Olympic
Board is kept informed and regularly
briefed on all relevant matters.

Olympic Delivery
Authority

Established by the London
Olympic and Paralympic
Games Act 2006.
Non-departmental public
body, sponsored by the
Department for Culture, Media
and Sport.

Will prepare the Olympic Park site, build
the new venues and provide for their
legacy use, and deliver the Olympic
Village, media facilities, certain off Park
venues, and infrastructure for the Games.
The planning authority for the Olympic
Park area — any application relating to
land within the area is considered by the
Olympic Delivery Authority’s Planning
Committee rather than the local borough.
Responsible for developing an Olympic
transport plan and for delivering certain
Olympic transport projects.
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Appendix 3 — Status of recommendations
from the 2007 Governance Review relating to
procurement

Number Responsibility Recommendation  Status
Recommendation | ODA ODA and LOCOG ODA contractors are required
17 LOCOG should develop a to agree their equalities policies
clear plan to collect and processes and pass the
information about requirements onto subcontractors
labour standards in and down the supply chain.
the supply chains of | Complete
commercial partners | LOCOG has developed a
and suppliers and, sustainable sourcing code,
more importantly, which addresses issues of labour
make it clear how standards, including requiring
this information compliance with the ETI base
will be used to code and registration with Sedex.
make procurement LOCOG is also developing its plans
and contract for auditing overseas supply chains
management and the skills and expertise it will
decisions. require in this area.
LOCOG has developed a Diversity
and Inclusion Business Charter
setting out their objectives for
securing a diverse supply chain
that also monitors and improves its
performance.
Closed (recommendations from
the 2008 Annual Review and
this review take precedence)
Recommendation | CSL The Commission This review was conducted to
19 should undertake address this recommendation.
a further review Complete
of commercial The Commission will also
arrangements as part | continue to review commercial
of its ongoing work arrangements as part of our
plan. ongoing monitoring.
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Responsibility

Recommendation

with environmentally
sensitive materials
through the design
and supply chain
process.

Recommendation | LOCOG Demonstrate how SD | LOCOG has produced a
217 is being embedded Sustainable Sourcing Code,
into contractual which sets out their approach to
commitments and sustainability in procuring goods
into the process and services and it is incorporated
for measuring into agreements with commercial
results in relation partners and licensees.
to sponsorship The activation activities of
arrangements commercial partners, including
generally and sustainability partners, will also be
in relation to covered by subsequent reviews of
the category of LOCOG as they develop.
“Sustainability CSL has engaged in dialogue with
Sponsorship”. the Sustainability Partners about
their approach to the Games and
will continue this.
Progress made
Recommendation | ODA Continue to develop | The ODA has developed a
3.2 LOCOG a strategy for dealing | Materials Implementation Guide

for Project Teams (IGPT). The
aim of the guide is to provide
guidance in relation to minimising
the environmental impact, and
maximising the sustainability of
materials, through design and
procurement to construction

and operation of the venues and
infrastructure.

LOCOG has produced a
Sustainable Sourcing Code,
which sets out their approach

to dealing with environmentally
sensitive materials. This has been
complemented by London 2012
commitments on the use of plastic
tensile fabrics (including PVC),
setting out the environmental
issues to be addressed in the
specification and procurement of
such materials.
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Number

Responsibility Recommendation

Status

We are aware that LOCOG is
engaging with the marketplace and
believe that they need to give a
clear indication on how their policy
will be implemented and put into
practice in procurement decision
making. We would also expect

the other Key Stakeholders to do
the same. LOCOG covers other
environmentally sensitive materials
in the Code and has convened a
temporary materials forum to assist
in this area. This supported the
development of a London 2012
approach to HFCs and alternatives
to them and this approach also
needs to be continued for other
environmentally sensitive materials.
Closed (recommendations from
the 2008 Annual Review take
precedence)

Recommendation
3.8

LOCOG / ODA

Develop a proactive
approach to linking
the carbon strategy
to the procurement
process.

A decision to incorporate
embodied energy into the design
and procurement process was
taken by the ODA at an early
stage. This has been successfully
applied to sitewide contracts such
as concrete and is a requirement in
venue contracts.

The LOCOG Sustainable Sourcing
Code has an accompanying
document on how to calculate

the carbon emissions from
products and services. The carbon
management strategy is due to be
published in late 2009.

Progress made
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